
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:33 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 270 Date: 06-Feb-2012 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 881

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The contractor worked on Strands 27, 28, and 29.

Bid Item: 067 C-PWS-021.06704-0120F4 Install & Adjust PWS 21-25

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-026.06704-0120F4 Install & Adjust PWS 26-30

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

Note: see Laraine Woo's diary for labor.

06:30 Ar office; office work.
07:00 Ar field.

Continue hauling Strand #27.
Fd Benninghove crew preparing to install Strand #27 at north deviation saddle.
Fd Holt crew prepaing to install Strand #27 at jacking saddle.
Fd Kubala crew straightening wires at east end of south deviation saddle.
Fd welders beefing up tips of both floating arms.

08:20 Finish hauling Strand #27.
Attach PWS clamp to Strand #27 in the area of the floating arm at the north deviation saddle.
Attach north floating arm to Strand #27.
Torque bolts on PWS clamp at the north deviation saddle.
Welders still working on south floating arm.

08:30 Strand #27 at the south side span is ready to float.
Welding completed on south floating arm.

067 C-PWS-026.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 270 Date: 06-Feb-2012 Monday

Kubala crew works to form hex shape on Strand #27 at the south floating arm.
09:00 I checked for twist on Strand #27 at the south side span and the south main span. Strand #27 was

not twisted.
11:00 I returned to the office to prepare my presentation for this Thursday's safey meeting.
15:30 ---------------Overtime Begins------------------
16:00 Safety presentation completed, and forwarded to Grady Hart, safety coordinator.

Returned to the field.
Fd Strand #27 installation almost complete.

16:55 Leading end of Strand #29 arrives at the north deviation saddle.
17:00 Detach Strand #29 from primary hauling system.

Attach Strand #29 to the secondary hauling system.
17:10 Begin hauling Strand #29 around W-2 deviation saddles using the secondary hauling system.
17:35 Leading end of Strand #29 arrives at the area of the south floating arm at the south deviation

saddle.
Unhook Strand #29 from secondary hauling system.
Hook Strand #29 to the primary hauling system at the south deviation saddle.

17:45 Begin hauling Strand #29 up the south side span using the primary hauling system.
18:00 Return to office. Documentation
19:30 End of work day.
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